Draft NERT 2018 Milestones

2018 Priority Date
1. Monitor and Report Mass Flux at identified transects June 30
semiannually
2. Continue optimized management of the GWETS to maintain Dec 31*
existing hydraulic capture
3. GWETS Up-time >95% Dec 31%
4. Weir Treatment Plant to operate without TSS or Perchlorate Dec 31
Excursion Measured at Outfall (After delivery at SNWA Flange)
5. AP-5 Solution Treatment (Decision/Options) April 30"
6. AP-5 Pond Closure (Contingent on item #5) Dec 31%
7. Installation of NERT COPC Treatment Plant on TIMET Site Dec 31
{Perchlorate and Chromium)
8. Unit 4/5 Investigation Data Submittal (DVSR/EDD) July 31%
9. Phase I11 RI Field Work Completed Sept 30%
10. Treatability Studies/Pilots -
a. SWF Treatability Study Report Submitted Sept 30%
b. In-situ Chrome Treatability Study Report Submitted March 30°
¢. Vacuum Enhanced Recovery Pilot Report Submitted Sept 30%
d. Unit 4 In-Situ Bio Field Work Start June 30™
e. Las Vegas Wash Bio Treatability Study Field Work Start Dec 3 1%
f. Galleria Rd ZVI Field Work Start June 30®
g. Galleria Rd In-situ Bio Field Work Start June 30"
h. H2 Bio Reactor Pilot Test Start (APT Water) Dec 31%
11. AECOM Temperature Survey (DTS) Field Work Complete March 30%
12. AECOM Phase [ Well Installation Report Submitted Sept 30
13. AECOM Phase 11 Well Installation WP Submitted Dec 31%
14. Phase VI Groundwater Model (Include F & T) Submit Dec 31*
15. Implement Independent Cost Evaluations on identified projects June 30"
16. Greener Cleanups — ¢ June 30™

ected BMP’s
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